

Risk Registry Report for the PPA Project

Group ID: WD_28

Group Name: Web Crafters

Date From :

Date To:

Month: Feb / Mar / April

Risk ID	Description of Risk	Impact	Risk Response	Risk Level	Risk Owner	Status	Notes
R01	Delay of receiving the details from the client	Time wasted due to use of placeholders and dummy data	Client provided with the actual data for those sections	Medium	Project Manager	Resolved	
R02	Attempted to draw diagrams and finalize it without a plan	Time Wasted planning and learning unfamiliar technology	we got real diagram planinng materials for those problems	Medium	FullStack Developer	Resolved	
R03	Technical Learning Curve	Delay in implementing advanced features like PDF generation or Live APIs.	Allocate time for research and use well-documented libraries	Medium	FullStack Developer	Ongoing	

R04	Requesting additional modules (e.g., Mobile App) during the development phase.	Project timeline slippage and budget overruns.	Enforce a strict Change Request (CR) process; assess impact on timeline before approving new features.	Medium	Project Manager	Active	
R05	High server latency during parallel recruitment drives.	Poor user experience and system timeouts for the Live Dashboard.	Utilize load balancing and database indexing to ensure response times remain under 2 seconds.	Medium	DevOps Engineer	Active	
R06	Loss of cloud-stored applicant documents (CVs, Certificates).	Inability to verify candidates for foreign employers.	Enable automated daily multi-region backups for the Cloud Storage bucket.	Medium	Database Admin	Active	
R07	Unauthorized access to Admin functions via session hijacking.	Total system compromise and unauthorized staff creation.	Implement JWT with short expiration times and mandatory Multi-Factor Authentication (MFA) for Admins.	High	Security Lead	Active	
R08	Form validations errors in frontend	Risk of invalid or missing data	Cordinated validations and after that installed and tested	Medium	UI/UX Developer	Resolved	
R09	Documentations completed in a hurry	incorrect or unclae decisions made	Consulted the supervisor and revised selected tools	High	System Analyst	Resolved	

Review for Supervisor:

Signature & Date: